

# **Implementing and Administering**

*Microsoft Office Project Server 2007*

Second Edition

Gary L. Chefetz

Dale A. Howard



# Implementing and Administering Microsoft Office Project Server 2007 (Second Edition)

Copyright © 2009 Chefetz LLC dba MSProjectExperts

Publisher: Chefetz LLC

Authors: Gary L. Chefetz, Dale A. Howard

Contributing Authors: Stephen Sanderlin, Tony Zink

Copy Editor: Rodney L. Walker

Cover Design: Tony Valenzuela

Cover Photo: Peter Hurley

ISBN: 978-1-934240-07-6

Library of Congress Control Number: 2008943200

All rights reserved. You may not reproduce or transmit any part of this work in any form or by any means, electronic or mechanical, including photocopying, recording, or by any information storage or retrieval system, without the prior written consent of the copyright owner and the publisher.

We use trademarked names in this book in an editorial context and to the benefit of the trademark owner with no intention of infringement of the trademark.

Published and distributed by Chefetz LLC dba MSProjectExperts, 90 John Street Suite 404, New York, NY 10038 (736) 636-1688 <http://www.msprojectexperts.com>.

We provide the information contained in this book on an "as is" basis, without warranty. Although we make every effort to ensure the accuracy of information provided herein, neither the authors nor the publisher shall have any liability to any person or entity with respect to any loss or damage caused or allegedly caused directly or indirectly by the information contained in this work.

## EPM Learning™

EPM Learning™ is a complete series of role-based training manuals for professional trainers and corporate training programs. To learn more about the EPM Learning courseware series for Technical Administrators, PMO Administrators, Project Managers, Resource Managers, Executives and Team Members, or to obtain instructor companion products and materials, contact MSProjectExperts by phone (736) 636-1688 or by email [info@msprojectexperts.com](mailto:info@msprojectexperts.com).

# Contents

<b>About the Authors .....</b>	<b>xv</b>
<b>Introduction .....</b>	<b>xvii</b>
<b>Download the Sample Files .....</b>	<b>xvi</b>
<b>Module 01 Understanding the EPM Challenge.....</b>	<b>1</b>
<b>Understanding Non-Technical EPM Deployment Impacts and Challenges 3</b>	
<i>Confronting the "PM" Everything Challenge .....</i>	<i>4</i>
<i>Why Do EPM Initiatives Fail? .....</i>	<i>5</i>
<b>Formulas for EPM Disaster .....</b>	<b>7</b>
<i>Boiling the Ocean .....</i>	<i>7</i>
<i>One Big Project.....</i>	<i>8</i>
<i>Methodology Overload .....</i>	<i>9</i>
<i>Use It or Lose It!.....</i>	<i>9</i>
<b>Strategies for EPM Deployment Success.....</b>	<b>10</b>
<i>Understand Your Stakeholders .....</i>	<i>11</i>
<i>Understand Your Organization's Culture.....</i>	<i>14</i>
<i>Understand Organizational Change Commitments .....</i>	<i>16</i>
<i>Understand Your Process.....</i>	<i>20</i>
<i>Market Your Solution .....</i>	<i>22</i>
<b>Module 02 Microsoft EPM Platform Overview .....</b>	<b>25</b>
<b>Introducing the Microsoft 2007 EPM Platform.....</b>	<b>27</b>
<i>What is Microsoft Office Project Server 2007?.....</i>	<i>27</i>
<i>Applying EPM Terminology to Project Server .....</i>	<i>28</i>
<b>Understanding Project Server Terminology.....</b>	<b>29</b>
<i>Enterprise Project.....</i>	<i>29</i>
<i>Enterprise Resource.....</i>	<i>29</i>
<i>Check In and Check Out.....</i>	<i>29</i>
<b>Enterprise Resource Pool Overview.....</b>	<b>30</b>
<b>Enterprise Global Overview .....</b>	<b>30</b>
<b>What's New in Project Server 2007 .....</b>	<b>31</b>
<b>Understanding the EPM Platform Technology Stack .....</b>	<b>32</b>
<b>Project Server Installation Types .....</b>	<b>35</b>
<i>Understanding Project Server Physical Environments.....</i>	<i>35</i>
<b>Understanding Databases in the Enterprise .....</b>	<b>37</b>
<b>Understanding the Project Communications Lifecycle .....</b>	<b>38</b>

<i>Collaboration and Management Tools Overview .....</i>	<i>45</i>
<b>Data Analysis Overview.....</b>	<b>47</b>
<b>Module 03 Applying a Deployment Process .....</b>	<b>51</b>
<b>Understanding the Deployment Process.....</b>	<b>53</b>
<i>Defining Your Deployment and Deployment Team .....</i>	<i>54</i>
<i>Understanding the Analyst Role.....</i>	<i>58</i>
<i>Understanding Technical Role(s).....</i>	<i>60</i>
<i>Rounding Out the Team .....</i>	<i>61</i>
<b>Managing the Discovery Phase.....</b>	<b>63</b>
<i>Discovery Phase Summary .....</i>	<i>63</i>
<i>Discovery Key Ingredients.....</i>	<i>64</i>
<i>Other Valuable Discovery Inputs.....</i>	<i>65</i>
<i>Discovery Next Steps.....</i>	<i>66</i>
<i>Determining your Implementation Archetype .....</i>	<i>67</i>
<i>Building Your Straw Man Requirements .....</i>	<i>70</i>
<i>Introducing the Requirements and Definition Template.....</i>	<i>70</i>
<i>Applying the Template to the Straw Man .....</i>	<i>72</i>
<i>Summarizing the Discovery Phase .....</i>	<i>72</i>
<b>Managing the Definition Phase.....</b>	<b>73</b>
<i>Definition Phase Summary.....</i>	<i>73</i>
<i>Core Requirements.....</i>	<i>74</i>
<i>Defining the Project Organization .....</i>	<i>75</i>
<i>Defining the Task Organization.....</i>	<i>78</i>
<i>Defining the Resource Organization .....</i>	<i>78</i>
<i>Defining Working Times and Calendars.....</i>	<i>80</i>
<i>Defining Company Holidays .....</i>	<i>81</i>
<i>Defining Security Requirements.....</i>	<i>81</i>
<i>Defining Training Requirements.....</i>	<i>82</i>
<i>Determining System Notifications .....</i>	<i>83</i>
<b>Managing the Design Phase .....</b>	<b>83</b>
<i>Design Phase Summary .....</i>	<i>84</i>
<i>Determining System Design Information.....</i>	<i>85</i>
<b>Managing the Deploy Phase .....</b>	<b>90</b>
<i>Deploy Phase Summary .....</i>	<i>91</i>
<b>Managing the Pilot Phase.....</b>	<b>92</b>
<i>Pilot Phase Summary.....</i>	<i>93</i>
<b>Managing the Rollout Phase.....</b>	<b>93</b>
<i>Rollout Phase Summary .....</i>	<i>94</i>

<b>Module 04 Installing Microsoft Office Project Server 2007.....</b>	<b>95</b>
<b>Preparing the Server Environment .....</b>	<b>97</b>
<i>Prepare the Windows Environment.....</i>	<i>97</i>
<i>Prepare the SQL Server Environment .....</i>	<i>97</i>
<i>Prepare Server Roles and IIS .....</i>	<i>98</i>
<i>Installing the .NET Framework 3.0 and Enabling ASP.NET 2.0 .....</i>	<i>103</i>
<i>Enabling ASP.NET 2.0 in Internet Information Services (IIS) .....</i>	<i>108</i>
<i>Enabling ASP.NET 2.0.50727 from a Command Line.....</i>	<i>109</i>
<i>Preparing Service Account Requirements .....</i>	<i>110</i>
<i>Preparing the Database Services .....</i>	<i>113</i>
<i>Setting SQL Server Database Collation .....</i>	<i>116</i>
<i>Configuring Proxy Server Bypass .....</i>	<i>117</i>
<b>Installing Microsoft Office Project Server 2007 Binary files .....</b>	<b>117</b>
<b>Configuring SharePoint Products and Technologies .....</b>	<b>122</b>
<i>Method One: Using the Configuration Wizard.....</i>	<i>123</i>
<i>Method Two: Using the Command Line.....</i>	<i>137</i>
<b>Configuring Farm Services .....</b>	<b>141</b>
<i>Configuring Windows SharePoint Services Search .....</i>	<i>143</i>
<b>Provisioning Farm Services .....</b>	<b>145</b>
<i>Create a Shared Services Provider and an Application Host .....</i>	<i>146</i>
<i>Create a Web Application to Host Project Web Access.....</i>	<i>150</i>
<i>Create a Site Collection for PWA.....</i>	<i>154</i>
<i>Create a Shared Services Provider .....</i>	<i>156</i>
<i>Provision Microsoft Office Project Server 2007 to the Farm.....</i>	<i>159</i>
<b>Module 05 Post-Installation Steps .....</b>	<b>163</b>
<b>Verifying Project Server Functionality.....</b>	<b>165</b>
<i>Verifying Project Web Access Connectivity .....</i>	<i>165</i>
<i>Creating a Login Account in Project Professional 2007 .....</i>	<i>166</i>
<i>Performing Basic Functional Tests.....</i>	<i>171</i>
<b>Configuring OLAP Services for SQL 2005.....</b>	<b>178</b>
<i>Install SQL Server Native Client.....</i>	<i>179</i>
<i>Install the Microsoft SQL Server 2005 Management Objects Collection .....</i>	<i>182</i>
<i>Install the Microsoft SQL Server 2005 Backward Compatibility Components .....</i>	<i>186</i>
<i>Configure the SSP Account to Access SQL Server 2005 Analysis Services ..</i>	<i>189</i>
<i>Add the SSP Account as a Member in SQL Server 2005 Analysis Services Server Role .....</i>	<i>192</i>
<i>Configure SQL Analysis Services to Enable Repository Use .....</i>	<i>194</i>
<i>Configure Analysis Services to use the SQL Server Repository Database....</i>	<i>202</i>

Configure the Analysis Services Service Account to Access the Project Server Reporting Database .....	204
Verify Cube Building Capability .....	205
<b>Configuring Clients to Use Analysis Services .....</b>	<b>208</b>
Set Internet Explorer Security .....	208
Upgrade XML Support on Non-Vista Systems .....	210
Install the Analysis Services 9.0 OLE DB Provider .....	211
Add Users to Project Server View OLAP Data Role .....	215
<b>Service Dependency for Single Server Installations .....</b>	<b>217</b>
<b>Adding a New Project Server Instance .....</b>	<b>219</b>
<b>Deploying Software Updates .....</b>	<b>227</b>
Deploying a Service Pack .....	230
<b>Post Installation Summary .....</b>	<b>235</b>
<b>Module 06 Preparing to Configure Project Server .....</b>	<b>237</b>
<b>Understanding the Initial Configuration Process .....</b>	<b>239</b>
<b>Using the Project Web Access User Interface .....</b>	<b>239</b>
Logging into Project Web Access from another Workstation .....	241
Using the Quick Launch Menu .....	242
Using Context-Sensitive Menus .....	243
Using the Action Bar .....	247
Manipulating the Data Grid .....	247
Printing the Data Grid .....	250
Exporting the Data Grid to Excel .....	254
<b>Using the Project Web Access Administration Interface .....</b>	<b>255</b>
<b>Module 07 Creating Custom Enterprise Fields and Calendars .....</b>	<b>263</b>
<b>Using Custom Enterprise Fields .....</b>	<b>265</b>
Why Enterprise Fields Are Important .....	265
Understanding Enterprise Field Types .....	267
<b>Creating and Modifying Lookup Tables .....</b>	<b>268</b>
Creating a New Lookup Table .....	268
Modifying an Existing Lookup Table .....	275
<b>Creating Custom Fields .....</b>	<b>279</b>
<b>Creating Free Entry Custom Fields .....</b>	<b>279</b>
Making Fields Required .....	282
<b>Creating a Custom Field with a Lookup Table .....</b>	<b>283</b>
<b>Creating a Custom Field with a Formula .....</b>	<b>285</b>
Understanding Field Types with Formulas .....	286

<i>Creating a Formula</i> .....	289
<b>Displaying Graphical Indicators in Custom Fields</b> .....	<b>300</b>
<i>Understanding the Connection between Formulas and Graphical Indicators</i>	305
<b>Importing a Local Field as a Custom Enterprise Field</b> .....	<b>307</b>
<b>Deleting a Custom Field or Lookup Table</b> .....	<b>309</b>
<b>Modifying the Built-In Lookup Tables</b> .....	<b>309</b>
<i>Modifying the Cost Type Lookup Table</i> .....	310
<i>Modifying the Health Lookup Table</i> .....	311
<i>Modifying the RBS Lookup Table</i> .....	312
<i>Creating the Team Names Lookup Table</i> .....	315
<b>Planning for Matching Generic Resources</b> .....	<b>317</b>
<b>Creating Enterprise Calendars</b> .....	<b>321</b>
<i>Setting Company Holidays</i> .....	321
<i>Setting the Daily Working Schedule</i> .....	326
<i>Creating a New Base Calendar</i> .....	331
<i>Importing a Base Calendar from a Project</i> .....	334
<b>Module 08 Managing Enterprise Resources</b> .....	<b>337</b>
<b>Enterprise Resource Pool Overview</b> .....	<b>339</b>
<i>Understanding Enterprise vs. Local Resources</i> .....	339
<b>Understanding Enterprise Resource Types</b> .....	<b>340</b>
<b>Creating Work Resources</b> .....	<b>341</b>
<i>Entering General Information</i> .....	346
<i>Changing Working Time</i> .....	349
<i>Entering Cost Information</i> .....	358
<i>Entering Resource Notes</i> .....	361
<i>Using the Custom Fields Page</i> .....	361
<b>Creating Non-Work Resources</b> .....	<b>362</b>
<i>Creating Material Resources</i> .....	362
<i>Creating Generic Resources</i> .....	363
<i>Creating Cost Resources</i> .....	364
<i>Creating Team Resources</i> .....	367
<b>Editing Enterprise Resources</b> .....	<b>369</b>
<i>Using the Resource Center to Edit Enterprise Resources</i> .....	369
<b>Mass Editing Enterprise Resources</b> .....	<b>379</b>
<i>Bulk Editing Enterprise Resources</i> .....	380
<i>Individually Editing Enterprise Resources by Batch</i> .....	384
<b>Adding New Enterprise Resources Using Active Directory Sync</b> .....	<b>387</b>
<b>Preparing to Import Enterprise Resources</b> .....	<b>390</b>

<i>Importing Resources from Active Directory</i> .....	392
<i>Importing Resources from Your Address Book</i> .....	396
<i>Verifying a Windows Account for a Resource</i> .....	399
<i>Preparing Custom Field Data</i> .....	403
<b>Importing Enterprise Resources</b> .....	<b>407</b>
<b>Deactivating an Enterprise Resource</b> .....	<b>411</b>
<b>Module 09 Initial Project Server Configuration</b> .....	<b>413</b>
<b>Configuring Project Server 2007</b> .....	<b>415</b>
<b>Setting High-Level Enterprise Functionality</b> .....	<b>415</b>
<i>Specifying Enterprise Settings Options</i> .....	416
<i>Specifying Currency Settings Options</i> .....	418
<i>Specifying Resource Capacity Settings</i> .....	419
<i>Specifying the Resource Plan Work Day Option</i> .....	420
<i>Specifying the Project State Field Option</i> .....	420
<b>Configuring Alerts and Reminders</b> .....	<b>421</b>
<b>Setting Options for the OLAP Cube</b> .....	<b>422</b>
<i>Configuring the OLAP Cube</i> .....	425
<b>Configuring Event Handlers</b> .....	<b>428</b>
<b>Configuring the Quick Launch Menu</b> .....	<b>431</b>
<b>Module 10 Configuring Time and Task Tracking</b> .....	<b>437</b>
<b>Understanding Tracking</b> .....	<b>439</b>
<b>Defining Financial Periods</b> .....	<b>440</b>
<b>Defining Timesheet Periods</b> .....	<b>443</b>
<b>Configuring Timesheet Options</b> .....	<b>448</b>
<i>Creating Duplicate Timesheet Lines</i> .....	448
<i>Setting Timesheet Options</i> .....	449
<b>Configuring Administrative Time</b> .....	<b>453</b>
<b>Setting Up the My Timesheet Page</b> .....	<b>456</b>
<b>Disabling the My Timesheet Functionality</b> .....	<b>457</b>
<b>Setting the Task Tracking Method</b> .....	<b>460</b>
<i>Specifying the Tracking Method</i> .....	462
<i>Locking Down the Tracking Method</i> .....	467
<i>Setting the Reporting Display</i> .....	468
<i>Protecting User Updates</i> .....	469
<i>Defining a Current Task</i> .....	470
<i>Enabling the Gantt Chart View</i> .....	471
<b>Customizing the My Tasks Page</b> .....	<b>472</b>

<i>Using Percent of Work Complete</i> .....	472
<i>Using Actual Work Done and Work Remaining</i> .....	475
<i>Using Hours of Work Done per Period</i> .....	477
<b>Tips for Using Tracking Methods</b> .....	<b>485</b>
<i>Using Percent of Work Complete</i> .....	485
<i>Using Actual Work Done and Work Remaining</i> .....	486
<b>Module 11 Configuring Project Server Security</b> .....	<b>489</b>
<b>Project Server Security Overview</b> .....	<b>491</b>
<b>Setting Organizational Permissions</b> .....	<b>491</b>
<b>Understanding Permissions</b> .....	<b>508</b>
<b>Controlling Permissions with Categories and Groups</b> .....	<b>510</b>
<b>Managing Security through Categories</b> .....	<b>513</b>
<i>Creating a New Category</i> .....	524
<i>Deleting a Category</i> .....	526
<b>Summary of Default Category Settings</b> .....	<b>527</b>
<i>My Direct Reports</i> .....	528
<i>My Organization</i> .....	529
<i>My Personal Projects</i> .....	532
<i>My Projects</i> .....	534
<i>My Resources</i> .....	536
<i>My Tasks</i> .....	538
<b>Managing Permissions with Groups</b> .....	<b>540</b>
<i>Creating a New Group</i> .....	550
<i>Deleting a Group</i> .....	550
<b>Using and Managing Security Templates</b> .....	<b>551</b>
<i>Creating a New Security Template</i> .....	553
<i>Deleting a Security Template</i> .....	557
<b>Managing AD Synchronization for Groups</b> .....	<b>557</b>
<b>Managing User Accounts</b> .....	<b>560</b>
<i>Creating a New User Account</i> .....	562
<i>Editing User Information</i> .....	570
<i>Deactivating a User Account</i> .....	570
<b>How Do I...?</b> .....	<b>571</b>
<b>Module 12 Building the Project Environment</b> .....	<b>577</b>
<b>Building the Project Environment</b> .....	<b>579</b>
<b>Using Enterprise Project Templates</b> .....	<b>579</b>
<i>Creating an Enterprise Project Template</i> .....	580

<i>Creating a New Project from an Enterprise Project Template</i> .....	584
<i>Editing an Existing Enterprise Template</i> .....	586
<b>Importing Projects and Templates</b> .....	<b>587</b>
<i>Publishing an Imported Project</i> .....	599
<i>Changing the Project Owner and Status Manager</i> .....	601
<b>Building the OLAP Cube</b> .....	<b>605</b>
<b>Module 13 Creating and Managing Views</b> .....	<b>611</b>
<b>Understanding Views</b> .....	<b>613</b>
<b>Creating Gantt Chart Formats</b> .....	<b>614</b>
<b>Creating Grouping Formats</b> .....	<b>619</b>
<b>Managing Project Web Access Views</b> .....	<b>622</b>
<i>Copying and Modifying Views</i> .....	624
<i>Deleting Views</i> .....	626
<b>Creating Custom Views in Project Web Access</b> .....	<b>626</b>
<i>Creating a Custom Project View</i> .....	628
<i>Creating a Custom Project Center View</i> .....	634
<i>Creating a Custom Resource Assignments View</i> .....	637
<i>Creating a Custom Resource Center View</i> .....	639
<i>Modifying My Work Views</i> .....	642
<i>Creating a Custom Resource Plan View</i> .....	646
<i>Modifying a Team Tasks View</i> .....	648
<i>Creating a Custom Team Builder View</i> .....	650
<i>Modifying the My Timesheet View</i> .....	653
<i>Creating a Data Analysis View</i> .....	655
<b>Understanding Enterprise Views in Project Professional 2007</b> .....	<b>655</b>
<i>Working with the Enterprise Global File</i> .....	655
<i>Adding Custom Views to the Enterprise Global</i> .....	657
<i>Removing Pollution from the Enterprise Global</i> .....	659
<b>Using the 4-Step Method to Create a New View</b> .....	<b>660</b>
<i>Select or Create a Table</i> .....	661
<i>Select or Create a Filter</i> .....	661
<i>Select or Create a Group</i> .....	661
<i>Create the New Custom View</i> .....	661
<b>Creating Useful Enterprise Views</b> .....	<b>662</b>
<i>Creating an Enterprise Duration Variance View</i> .....	662
<i>Creating an Enterprise Publishing View</i> .....	676
<i>Creating an Enterprise Resource Sheet View</i> .....	681

<b>Module 14 Creating Data Analysis Views .....</b>	<b>689</b>
<b>Understanding OLAP Concepts .....</b>	<b>691</b>
<b>Creating a Custom Data Analysis View .....</b>	<b>695</b>
<i>Understanding the PivotTable Field List Dialog .....</i>	<i>698</i>
<i>Creating the PivotTable .....</i>	<i>702</i>
<i>Formatting the PivotChart .....</i>	<i>708</i>
<i>Using the Data Analysis Toolbars .....</i>	<i>711</i>
<b>Creating a Custom Calculated Total Field .....</b>	<b>712</b>
<b>Creating Useful Data Analysis Views .....</b>	<b>715</b>
<i>Using the Assignment OLAP Cubes .....</i>	<i>715</i>
<i>Using the WSS OLAP Cubes .....</i>	<i>718</i>
<i>Using the Timesheet Cubes .....</i>	<i>719</i>
<i>Using the Project OLAP Cube .....</i>	<i>720</i>
<i>Using the Resource OLAP Cubes .....</i>	<i>721</i>
<i>Using the Task OLAP Cube .....</i>	<i>723</i>
<b>Accessing a Data Analysis View .....</b>	<b>724</b>
<b>Module 15 Managing Project Server Day to Day .....</b>	<b>729</b>
<b>Supporting Project Server .....</b>	<b>731</b>
<b>Database Administration through PWA .....</b>	<b>731</b>
<i>Checking in Enterprise Objects .....</i>	<i>731</i>
<i>Deleting Enterprise Objects .....</i>	<i>733</i>
<b>Working with Administrative Backups .....</b>	<b>742</b>
<i>Working with the Daily Backup Schedule .....</i>	<i>742</i>
<i>Backing Up Enterprise Objects Manually .....</i>	<i>744</i>
<i>Restoring Backed-up Objects .....</i>	<i>745</i>
<b>Configuring and Managing the Queue .....</b>	<b>746</b>
<i>Understanding the Queue Process .....</i>	<i>748</i>
<i>Understanding Job States .....</i>	<i>750</i>
<i>Working with the Manage Queue Jobs Page .....</i>	<i>752</i>
<i>Troubleshooting the Queue .....</i>	<i>755</i>
<i>Configuring the Queue .....</i>	<i>756</i>
<b>Monitoring Project Server Licenses .....</b>	<b>758</b>
<b>Monitoring Project Server .....</b>	<b>759</b>
<b>Configuring a SQL Server Maintenance Plan .....</b>	<b>761</b>
<b>Module 16 Managing Windows SharePoint Services .....</b>	<b>776</b>
<b>Introducing Windows SharePoint Services .....</b>	<b>778</b>
<b>Understanding the SharePoint Model .....</b>	<b>779</b>

<i>Storage</i> .....	781
<i>Administration</i> .....	782
<i>Security</i> .....	782
<i>Templates</i> .....	783
<i>Recycle Bins</i> .....	784
<i>Metadata</i> .....	785
<i>Version Control</i> .....	785
<i>Alerts</i> .....	785
<i>Workflow</i> .....	786
<b>Managing the SharePoint/Project Server Connection</b> .....	<b>787</b>
<i>Managing Project Workspace Provisioning</i> .....	787
<i>Managing Project Workspaces</i> .....	790
<b>Manipulating Project Workspace Content</b> .....	<b>793</b>
<i>Modifying Project Workspaces</i> .....	793
<b>Customizing SharePoint through Site Actions</b> .....	<b>837</b>
<i>Creating New Site Content</i> .....	838
<i>Modifying Site Settings</i> .....	849
<b>Updating the Project Workspace Site Template</b> .....	<b>868</b>
<b>Introducing WSS Central Administration</b> .....	<b>877</b>
<i>Managing Operations</i> .....	879
<i>Managing Applications</i> .....	884
<i>SharePoint Central Administration Summary</i> .....	887
<b>Index</b> .....	<b>821</b>

## *Contents*

# About the Authors

**Gary Chefetz** is the founder and President of the Soho Corp. and MSProjectExperts, which exist to support businesses and organizations that choose the Microsoft enterprise project management platform. Gary has worked with Microsoft Project since 1995 and has supported Microsoft Project users since the introduction of Project Central in early 2000. Gary continues to receive the prestigious Microsoft Project Most Valuable Professional (MVP) award for his contributions. As a long-time MVP, he works closely with the Microsoft Project product team and support organizations. Gary is dedicated to supporting Microsoft Project Server implementations through his business efforts with clients and through his contributions in the newsgroups. Contact Gary Chefetz online in one of the Microsoft Project newsgroups at [msnews.microsoft.com](http://msnews.microsoft.com) or e-mail him at:

[gary\\_chefetz@msprojectexperts.com](mailto:gary_chefetz@msprojectexperts.com)

**Dale Howard** is an enterprise project management trainer/consultant and is Vice President of Educational Services of MSProjectExperts. Dale is a Certified Technical Trainer (CTT) who has more than 14 years of experience training and consulting in productivity software. He has worked with Microsoft Project since 1997 and volunteers many hours each week answering user questions in the various Microsoft Project communities. Dale received the prestigious Microsoft Project Most Valuable Professional (MVP) award in 2004 for his expertise with the software and for his contributions to the user communities. Dale is married to Mickey and lives in Denver, Colorado. Contact Dale online in one of the Microsoft Project newsgroups at [msnews.microsoft.com](http://msnews.microsoft.com) or e-mail him at:

[dale\\_howard@msprojectexperts.com](mailto:dale_howard@msprojectexperts.com)

# Introduction

Implementing and Administering Microsoft Office Project Server 2007, Second Edition, updated to include functional changes through Service Pack 2, is a complete guide to implementing and configuring a Microsoft EPM solution using Microsoft Project Server 2007, Windows SharePoint Services, and Microsoft Project Professional 2007. This book provides you with systematic deployment and configuration guidance for creating and maintaining your Project Server configuration and Project Server environment.

Taking a building-block approach to the topical ordering in this book, it begins with two modules that provide an overview of the non-technical and technical challenges to implementing Project Server. Module 3 provides a complete start-to-finish deployment guide and a template that takes you through forming your deployment team and determining your organizational requirements to designing and implementing a configuration to meet your requirements. The two modules that follow walk you through installing and configuring SharePoint and Project Server as well as configuring Analysis Services, SQL backups, and your desktops. The next nine modules show you how to configure the Project Server environment, while the final two modules cover day-to-day operations for maintaining Project Server and Windows SharePoint Server.

Throughout each module, you get a generous amount of Notes, Warnings, and Best Practices. Notes call your attention to important additional information about a subject. Warnings help you avoid the most common problems experienced by others and Best Practices provide tips for using the tool based on our field experience.

With this book by your side, you can confidently deploy and manage the Microsoft EPM environment. If you have questions about the book or are interested in our professional services, please contact us at our office. If you have questions about Microsoft Project or Project Server, contact us through the Microsoft public news groups.

Gary L. Chefetz, Microsoft Project MVP

Dale A. Howard, Microsoft Project MVP

MSProjectExperts

## Download the Sample Files

To download the sample files for this book, point your browser to the following URL: **<http://www.msprojectexperts.com/admin2007-2>**