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Course Syllabus 

Managing Projects from Foundation to 
Enterprise using Microsoft Project 

Server 2007 

Course Overview 

This 4-Day course takes your Microsoft Project competency to the Enterprise 
level. The field of Enterprise Project Management (aka EPM) presents many 

new challenges, even for the experienced user of Microsoft Project. In this 
course, you learn through hands-on exercises how to use Project Server 
2007 in a step by step process to manage enterprise projects effectively. 

Focusing on how to use Microsoft Project Professional 2007 and Project Web 
Access for project tracking and team collaboration, you learn everything from 

the basics of EPM tracking methods to the subtleties of mining information in 
the system. You will interact with an instructor with real-world experience in 
deploying and using Project and Project Server 2007.  

Each student receives the following: 

 A copy of the 884-page Managing Enterprise Projects using Microsoft 

Office Project Server 2007 Second Edition which serves as both the 
course manual(s) and a valuable reference book 

 A copy of the 132-page What's New Microsoft Office Project 2007 

For courses taken via Cyberspace, each participant must use his or her own 
computer to access the virtual training environment. A high-speed internet 

connection is recommended. Participants do not need to have Microsoft 
Project Server installed in order to participate in the hands-on exercises.  

Target Audience 

Managing Enterprise Projects from Foundation to Enterprise using Microsoft 
Project Server 2007 is the premier methodology-agnostic course for 

everyone who serves as a project manager, portfolio manager, or scheduler 
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in an enterprise project management environment using the Microsoft EPM 
platform. This course is "must have" training for application administrators 

who support business users and maintain the Project Server application 
configuration. This course is highly recommended for technical administrators 

who support EPM platforms to provide for better end-user understanding and 
communication. 

Pre-Requisites 

Those serious about developing an expert-level competency for managing 
enterprise projects with the Microsoft EPM tool set should first complete the 

course Ultimate Microsoft Project 2007 Exam Prep Boot Camp 70-632. For 
students with significant experience using Microsoft Project and substantial 
scheduling and tracking mastery, the pre-requisite course provides a great 

skills refresher, but you may treat this as optional. 

Learning Objectives 

After completing this course, you will be able to: 

 Describe the stages of the project management process 

 Understand the Microsoft Project user interface 

 Understand the Microsoft Project Data Model as it relates to Views, 
Tables, Filters, and Groups 

 Describe the project communication life cycle used with Project Server 

 Understand and use the Project Web Access user interface 

 Create Proposals, Activities, and Resource Plans 

 Define and save a new enterprise project, open an enterprise project, 
and work with offline projects 

 Perform basic task planning and understand how to properly use task 
dependencies and task constraints 

 Add resources to a project team, assign resources to tasks, and level 

overallocated resources 

 Analyze the Critical Path and Task Drivers 

 Save a baseline and publish a project 

 Manage project Deliverables and Deliverable dependencies 

 Track time and task progress 

 Use Outlook to track task progress 

 Approve and update time, task progress, and administrative time 

requests 
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 Analyze project variance, revise a plan, and manage project changes 

 Report on project progress using Visual Reports 

 Manage personal settings 

 Work with Risks, Issues, and Documents in a Project Workspace 

 Use other features of the Project Workspace, such as Calendars, 
Discussions, and Tasks 

 Create and manage Status Reports 

 Analyze resource availability and view resource assignments in the 
Resource Center 

 View the project portfolio in the Project Center 

 Perform portfolio analysis using Data Analysis views 
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Topical Outline 

Module 01:  Project Management Overview 

What is a Project? 

Understanding the Project Management Process 

Definition 

Planning 

Execution 

Control 

Closure 

Module 02:  Microsoft Office Project 2007 Overview 

Introducing the Global.mpt File 

Navigating in Microsoft Office Project 2007 

Tips for Using the Scroll Bars 

Using the Zoom In and Zoom Out buttons 

Using the Scroll to Task button 

Using Screen Tips and Tool Tips 

Understanding Gantt Chart Symbols 

Reading a Gantt Chart 

Understanding Gantt-Optimized Scheduling Benefits 

Module 03:  Inside Microsoft Office Project 2007 

Understanding the Microsoft Project Data Model 

Understanding Views 

Using Single-Pane and Combination Views 

Understanding Tables 

Understanding Filters 

Understanding Groups 

Module 04:  Introducing Microsoft Project Server 

What Is Microsoft Office Project Server? 

Understanding Project Management Theory 

Understanding Enterprise Project Management Terminology 
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Understanding Project Server Terminology 

Enterprise Project 

Enterprise Resource 

Check In and Check Out 

Using Enterprise Resource Management Tools 

Understanding the Communications Life Cycle 

Additional Collaboration and Management Tools 

Understanding Windows SharePoint Services 

Understanding Project Server Databases 

Understanding Project Server Data Analysis 

Understanding Enterprise Global Concepts 

Opening the Enterprise Resource Pool 

Understanding Custom Fields 

Understanding Tracking Methods 

Defining a Current Task 

Module 05:  Preparing to Use Project Server 

Using the Project Web Access User Interface 

Using the Quick Launch Menu 

Using Context-Sensitive Menus 

Using the Action Bar 

Manipulating the Data Grid 

Printing the Data Grid 

Exporting the Data Grid to Excel 

Creating a Login Account in Project Professional 2007 

Module 06:  Working with Proposals and Activity Plans 

Understanding Proposals and Activity Plans 

Creating a Proposal 

Creating a Proposal from a SharePoint List 

Editing an Existing Proposal 

Creating an Activity Plan 

Creating an Activity plan from a SharePoint List 

Creating a Resource Plan 

Building a Team on a Resource Plan 

Reserving Resource Availability in a Resource Plan 



 

Hybrid2007_Syllabus: Page 6 of 14 

Building a Team on a Proposal or Activity plan 

Importing Resources from a Resource Plan 

Manually Adding Resources to the Team 

Assigning Resources to Tasks 

Publishing a Proposal or Activity plan 

Linking Documents to a Proposal or Activity plan 

Module 07:  Creating Enterprise Projects 

Converting a Proposal to an Enterprise Project 

Creating an Enterprise Project Using Project Professional 2007 

Defining an Enterprise Project 

Set the Project Start Date and Enterprise Field Values 

Enter the Project Properties 

Display the Project Summary Task 

Set the Project Working Schedule 

Set Options Unique to the Project 

Save the Project 

Understanding the Local Cache 

Adjusting Local Cache Settings 

Viewing Local Cache Contents 

Cleaning Up the Local Cache 

Resolving Local Cache Corruption 

Opening and Closing Projects 

Working with Offline Projects 

Importing Projects 

Module 08:  Task Planning 

Using a Task Planning Process 

Understanding Change Highlighting 

Planning Project Tasks 

Entering and Editing Tasks 

Moving Tasks 

Inserting Tasks 

Deleting Tasks 

Creating the Work Breakdown Structure (WBS) 

Creating Milestones 

Adding Task Notes and Cell Background Formatting 
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Using Task Dependencies 

Understanding Task Dependencies 

Setting Task Dependencies 

Removing a Task Dependency 

Using Lag Time with Dependencies 

Using Lead Time with Dependencies 

Setting Task Constraints and Deadline Dates 

Setting Constraints 

Adding Notes on Tasks with Constraints 

Setting Deadline Dates 

Assigning Task Calendars 

Estimating Task Durations 

Module 09:  Resource and Assignment Planning 

Understanding Enterprise Resources 

Building a Project Team 

Filtering Resources in the Build Team Dialog 

Grouping Resources in the Build Team Dialog 

Viewing Resource Information in the Build Team Dialog 

Adding Resources to Your Project Team 

Matching and Replacing Resources in the Build Team Dialog 

Using Proposed vs. Committed Booking 

Using Local Resources in a Project Team 

Assigning Resources Using the Task Entry View 

Understanding the Duration Equation 

Understanding Task Types 

Understanding Effort Driven Scheduling 

Assigning Resources Using the Assign Resources Dialog 

Assigning Cost Resources 

Assigning a Budget Cost Resource 

Assigning an Expense Cost Resource 

Using the Resource Substitution Wizard 

Preparing a Project for the Resource Substitution Wizard 

Running the Resource Substitution Wizard 
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Leveling Overallocated Resources 

Using a Leveling Methodology 

Leveling an Overallocated Resource 

Viewing Leveling Results 

Clearing Leveling Results 

Setting Task Priority Numbers 

Module 10:  Project Execution 

Analyzing the Critical Path 

Understanding Task Drivers 

Working with Project Baselines 

Saving a Project Baseline 

Saving Over a Previous Baseline 

Clearing the Project Baseline 

Understanding Publishing 

Setting Publishing Options 

Publishing an Enterprise Project 

Changing the Status Manager for Task Assignments 

Managing Project Deliverables 

Adding a New Deliverable in Project Professional 2007 

Adding a New Deliverable in Project Web Access 

Updating Deliverables in Project Professional 2007 

Adding a New Deliverable Dependency 

Module 11:  Tracking Time and Task Progress 

Tracking Time in Project Web Access 

Creating a New Timesheet 

Understanding the My Timesheet Page 

Entering Time in the Timesheet 

Editing an Existing Timesheet 

Submitting a Timesheet for Approval 

Recalling a Submitted Timesheet 

Deleting a Timesheet 

Responding to a Rejected Timesheet 

Planning Administrative Time 

Creating a Surrogate Timesheet 
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Tracking Task Progress in Project Web Access 

Understanding the My Tasks Page 

Understanding the Assignment Details Page 

Reporting Progress from the My Tasks Page 

Reporting Progress from the Assignment Details Page 

Importing Progress from the My Timesheet Page 

Using Other Task Activities 

Reassigning Work to Another Resource 

Self-Assigning Team Tasks 

Creating a New Task 

Deleting Tasks 

Creating a New Personal Activity Plan 

Using the Task Center 

Module 12:  Working with Outlook 

Installing the Outlook Add-In 

Using the Outlook Add-in 

Setting Outlook Add-in Options 

Managing Project Tasks in the Outlook Calendar 

Managing Project Tasks in the Outlook Tasks List 

Module 13:  Approving Time and Task Progress 

Viewing Unsubmitted Timesheets 

Viewing and Adjusting Submitted Timesheets 

Adjusting Timesheet Updates 

Approving Timesheets 

Approving High-Level Timesheet Information 

Approving Detailed Timesheet Information 

Recalling an Approved Timesheet 

Approving Administrative Time Requests 

Viewing Task Updates 

Approving Task Updates 

Approving Task Updates in Project Professional 2007 

Rescheduling Uncompleted Work in Past Reporting Periods 

Updating Expense Cost Resource Information 

Publishing the Latest Schedule Changes 
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Viewing the Task Updates History 

Creating Rules for Accepting Task Updates 

Closing Tasks to Update 

Axioms for Success with Tracking Progress 

Module 14:  Variance Analysis and Plan Revision 

Understanding Variance 

Understanding Variance Types 

Analyzing Project Variance 

Analyzing Date Variance 

Analyzing Work Variance 

Analyzing Cost Variance 

Revising a Project Plan 

Potential Problems with Revising a Plan 

Revising Deliverable Dates 

Using a Change Control Process 

Inserting New Tasks in a Project 

Rebaselining Your Project 

Backing Up an Original Baseline 

Rebaselining Only Unstarted Tasks 

Module 15:  Project Reporting 

Using Visual Reports 

Viewing a Visual Report 

Customizing a Microsoft Office Excel 2007 Visual Report 

Customizing a Microsoft Office Visio 2007 Visual Report 

Saving Local OLAP Cube Data 

Creating Visual Report Templates 

Editing Visual Report Templates 

Managing Your Visual Report Templates 

Module 16:  Managing Personal Settings 

Personal Settings Overview 

Changing Your Password 

Managing Alerts and Reminders for Yourself 

Managing Alerts and Reminders for Your Resources 
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Managing My Queued Jobs 

Module 17:  Working with the Project Workspace 

Understanding the Project Workspace 

Managing Risks 

Creating a New Risk 

Working with Existing Risks 

Restoring a Deleted Risk from the Recycle Bin 

Managing Issues 

Creating a New Issue 

Working with Existing Issues 

Viewing Your Assigned Issues and Risks 

Managing Project Documents 

Viewing and Creating Document Libraries 

Uploading Documents to a Document Library 

Creating a New Folder in a Documents Library 

Working with Existing Documents in a Documents Library 

Viewing Document Properties 

Editing Document Properties 

Editing a Document 

Checking Out a Document Manually 

Viewing the Version History for a Document 

Deleting a Document 

Sending a Document to another Location or Application 

Subscribing to E-Mail Alerts about a Document 

Accessing the Public Documents Library 

Managing Tasks 

Creating a New Task 

Working with Existing Tasks 

Using Calendars 

Creating a New Calendar Event 

Working with Existing Calendar Events 

Using Team Discussions 

Creating a New Team Discussion 

Working with a Team Discussion 

Accessing the Project Workspace from Project Professional 2007 
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Module 18:  Project Workspace Advanced Features 

Using Project Workspace Advanced Features 

Editing in a Datasheet 

Using the Task Pane 

Adding Totals to the Datasheet View 

Opening Document Libraries with Windows Explorer 

Exporting to a Spreadsheet 

Opening with Access 

Creating a Visio Diagram 

Connecting to Outlook 

Connecting from a Document Library 

Connecting from the Calendar Page 

Connecting from the Tasks Page 

Connecting from the Team Discussions Page 

Viewing an RSS Feed 

Setting Alerts 

Creating a Column 

Managing Project Workspace Views 

Creating a Standard View 

Creating a Calendar View 

Creating an Access View 

Creating a Datasheet View 

Creating a Gantt View 

Modifying Existing Views 

Modifying List Settings 

Specifying Title, Description, and Navigation Settings 

Specifying Versioning Settings 

Specifying Advanced Settings 

Setting Content Types 

Deleting a List Type 

Saving a List as a Template 

Specifying Workflow Settings 

Specifying RSS Settings 

Specifying Columns Settings 

Specifying Views Settings 
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Managing the Project Workspace 

Creating New Site Content 

Editing a Project Workspace Page 

Modifying the Site Settings 

Module 19:  Working with Status Reports 

Requesting a Status Report 

Editing and Deleting Status Reports 

Responding to a Status Report Request 

Submitting an Unrequested Status Report 

Viewing the Status Report Archive 

Viewing Status Report Responses 

Viewing Unrequested Status Reports 

Module 20:  Working in the Resource Center 

Using the Resource Center 

Applying Resource Center Views 

Selecting and Deselecting Resources 

Viewing Resource Availability 

Viewing Resource Assignments 

Editing Resource Details 

Editing Details Individually for a Group of Resources 

Editing Resource Information in Project Professional 2007 

Module 21:  Working in the Project Center 

Using the Project Center 

Using Project Center Views 

Working with Detailed Project Views 

Navigating to the Project Workspace 

Editing Project Properties 

Opening Projects from the Project Center 

Checking In a Project 

Closing a Project to Updates 

Staffing a Project from the Project Center 

Creating a Resource Plan 

Building a Project Team 
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Module 22:  Working with Data Analysis 

Understanding Data Analysis Views 

Understanding OLAP Cubes 

Using Data Analysis Views 

Customizing a Data Analysis View 

Using the Data Analysis Toolbars 

 


